GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

Water Resources Department – Polavaram Irrigation - Package No.64 - Investigation, Soil exploration, preparation of designs, drawings and detailed estimates for the construction of Tunnel of about 880m long, excavation of entry and exit channels including its construction for the right side connectivities of Polavaram Irrigation Project on EPC Turnkey system - Estimate for Additional work of Package No.64 (with SOR 2019-20) for widening of Twin Tunnels including excavation of entry and exit channels to enhance discharge capacity from 20,000 cusecs to 40,000 cusecs - Proposals submitted – Revised Administrative sanction for an amount of Rs 246.83/- (Two Hundred Forty Six Crores and Eighty Three Lakhs only) and Ratified the decision of entrusting of the subject work to M/s UANMAX Infra Ltd – Orders issued - Reg.

WATER RESOURCES (PROJECTS.I) DEPARTMENT

G.O.RT.No.336 Dated:07/09/2021
Read the following:-

1. Letter from Chief Engineer, Polavaram Irrigation Project, Dowlaiswaram, Lr.No.CE/ PIP/DCE-1/OT.3/AEE.3/F.14/Vol.5, Dt:19-10-2020, 28.12.2020, 11.01.2021 and 26.01.2021
2. Minutes of meeting of State Level Technical Committee held on dated:23.12.2020.

*****

In the reference 1st cited the Chief Engineer, Polavaram Irrigation Project, Dowlaiswaram while explaining the circumstances and requested to the Government to issue necessary orders for the Revised Administrative approval for an amount of Rs. 246.83 Crs for the subject of Package No.64 including entrustment of additional work of enhanced capacity for discharging 40,000 Cusecs to the existing agency i.e M/s UANMAX infra Ltd., Hyderabad as recommended by the State Level Technical Committee (SLTC).

2. Government, after careful examination of the proposal of the Chief Engineer, Polavaram Irrigation Project, Dowlaiswaram and as recommended by the State Level Technical Committee (SLTC) hereby

i) Accord Revised Administrative sanction for the work of "PIPHW -Package No.64 investigation, Soil exploration, preparation of designs, drawings and detailed estimates for the construction of Tunnel of about 880m long, excavation of entry and exit channels including its cohstruction for the right side connectivities of Polavaram irrigation Project on EPC Turnkey system for Rs. 107.81 Crores to be debited to 4700-01-120-12-26-530-531 and for Rs.139.02 Crores (Rs.116.87 Crores ECV + Rs. 22.15 Crores Non ECV) to be debited to 4700-01-120-11-26-530-531. (Total Rs.246.83/-) Two undred Forty Six Crores and Eighty Three Lakhs only), in relaxation of FRBM Norms.

(p.t.o)

and

ii) Ratify the decision of entrusting the work of enhancement of carrying capacity of Tunnels for Rs.116.87 Crs to the on-site agency, M/s UANMAX Infra Ltd at 2019 -20 SSR applying tender discount of (-) 27.9566 % and decision to execute the work.

3. The Chief Engineer, Polavaram Irrigation Project, Dowlaiswaram shall take necessary further action in the matter accordingly.

4. This order issues with the concurrence of Finance (FMU.WR.II) Department vide their U.No.FIN01-FMU0PC(WR3)/73/2020-FMU-WR-III (computer no.1312598), dated: 19.05.2021.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

SYAMALA RAO JAMJAM
SECRETARY TO GOVERNMENT

To
The Chief Engineer, Polavaram Irrigation Project, Dowlaiswaram
Copy to:
The Director of Works & Accounts, Vijayawada,
The Additional Secretary to CM,
The Finance (FMU.WR.III) Department,
The PS to Hon'ble Minister (WRD),
The PS to Secretary (WRD),
File No ICD01-MJIR0IC28/275/2020-PROJECTS-I (C.no 1267619)
SF/SC

//FORWARDED::BY ORDER//

Jawandhar
SECTION OFFICER